

Phase 1 — Complete Execution Guide

Two parallel tracks run simultaneously from Day 1. Dev builds the platform in 5 days. Satish collects lead data in parallel. Day 7 = everything ready. Day 7 = outreach launches.

TWO TRACKS RUNNING IN PARALLEL FROM DAY 1

TRACK A — DEV BUILD	TRACK B — DATA COLLECTION
Day 1: Setup + Schema	Day 1: Copy Google Sheet templates
Day 2: CSV Upload + AI Working	Day 2-3: Fill 50 Colleges
Day 3: Frontend Screens	Day 2-3: Fill 30 Companies
Day 4: n8n + Reply Detection	Day 2-5: Babila audits 30 Clinics
Day 5: Full Test + Deploy	Day 4: Submit 12 WA Templates to Meta
Day 6: KB Docs Uploaded	Day 6: GMass setup + test

DAY 7 — GO LIVE	AllianceOS running KB loaded All 3 sequences launched WA templates approved GMass sending
-----------------	---

Phase 1 Goals — 30 Days

Metric	Target	Channel	Owner
Colleges contacted	50	WA + Email	Satish + Auto
Companies contacted	30	WA + Email	Satish + Auto
Clinics contacted	30	WA only	Babila + Auto
Replies received	25+	Both channels	Satish handles
Meetings booked	10	Satish books	Satish
MoUs signed	5	College:3 Company:2	Kamar closes
KB documents uploaded	7+	AllianceOS	Dev + Karthika
AI leads scored	110	AllianceOS	Automatic
Revenue unlocked	Rs. 50,000+	1st workshop + hires	Kamar

Day 1-6 Checklist — Both Tracks

Day	Task	Owner	Done
1	Copy Google Sheet templates — CT_Colleges, CT_Companies, TECHX_Clinics	Satish	☐
1	Dev: createdb allianceos, run schema.sql, copy all code files	Dev	☐
1	Dev: fill .env with OpenAI key, Telegram token, Gmail app password	Dev + Kamar	☐
2	Satish: add first 20 colleges to CT_Colleges sheet	Satish	☐
2	Satish: add first 10 companies to CT_Companies sheet	Satish	☐
2	Babila: audit first 10 clinics, fill TECHX_Clinics sheet	Babila	☐
2	Dev: test CSV upload + AI analysis on 5 real rows	Dev	☐
3	Satish: complete all 50 colleges in sheet	Satish	☐
3	Satish: complete all 30 companies in sheet	Satish	☐
3	Dev: frontend screens working in browser	Dev	☐

4	Babila: complete all 30 clinic audits	Babila	[]
4	Submit all 12 WA templates to Meta Business Manager	Kamar/Satish	[]
4	Dev: n8n workflows running, reply detection working	Dev	[]
5	Dev: full test with 20 real leads, deploy to server	Dev	[]
5	Karthika: prepare FAQs_Objections.txt from this guide's scripts	Karthika	[]
6	Upload all 7 KB PDFs to AllianceOS knowledge base	Dev + Karthika	[]
6	GMass: install, connect admin@abmggroups.org, test with 3 dummies	Satish	[]
6	Confirm WA templates approved by Meta (check Business Manager)	Satish	[]
7	LAUNCH: upload all CSVs to AllianceOS, schedule first WA bulk send	Satish	[]
7	LAUNCH: connect all 3 sheets to GMass, schedule email sequences	Satish	[]

KNOWLEDGE BASE UPLOAD — DAY 6 TASK | KARTHIKA + DEV

On Day 6, after AllianceOS is deployed, upload these documents to the Knowledge Base screen. This activates the AI brain. Without this, AI scores are generic.

File	Brand	Category	Upload Steps
BMAcademy_Profile_v4.pdf	BM Academy	profile	KB screen → Upload → Title: BM Academy Profile → Brand: BM Academy
CoreTalents_Profile_v4.pdf	Core Talents	profile	KB screen → Upload → Title: Core Talents Profile → Brand: Core Talents
BMTechX_Internship_v4.pdf	BM TechX	profile	KB screen → Upload → Title: BM TechX Internship → Brand: BM TechX
College_Partnership_MoU.pdf	All	mou	KB screen → Upload → Title: College MoU → Brand: All
Company_Partnership_MoU.pdf	Core Talents	mou	KB screen → Upload → Title: Company MoU → Brand: Core Talents
ABMGroups_MasterProfile.pdf	All	profile	KB screen → Upload → Title: ABM Groups Overview → Brand: All
FAQs_Objections.txt	All	faq	Write from objection scripts in this guide → Save as .txt → Upload

Daily Team Routine — From Day 7 Onwards

9:00 AM Satish — Check Replies

- ✓ Open AllianceOS unified inbox or WhatsApp
- ✓ Tag all replied leads in pipeline as 'replied'
- ✓ Remove replied leads from pending GMass sequences
- ✓ Note any HOT leads — flag for Kamar

10:00 AM Satish — Handle All Replies

- ✓ Send brochure PDFs to interested prospects
- ✓ Book meetings for warm leads — confirm via WhatsApp
- ✓ Update pipeline stage in AllianceOS
- ✓ Prepare meeting briefs for Kamar using AI hooks

11:00 AM Babila — Clinics

- ✓ Audit 5 new clinics from Google Maps
- ✓ Add to TECHX_Clinics sheet — fill all audit columns
- ✓ Handle any clinic WhatsApp replies
- ✓ Upload new clinic batch CSV to AllianceOS weekly

3:00 PM Satish — Follow-ups

- ✓ Call meeting-pending leads by phone
- ✓ Send MoU draft PDF to interested parties
- ✓ Confirm any campus visit times for this week

7:00 PM **Daily Report to Kamar via Telegram**

- ✓ WA messages sent today: X
- ✓ Emails sent today: X
- ✓ Replies received: X
- ✓ Meetings booked: X
- ✓ Hot leads for Kamar review: [names]

Friday Weekly Review — Kamar + Satish

Metric	Week Target	Actual	Action if Below Target
Leads added to sheets	25 total	___	Satish adds more next week
WA messages sent	40	___	Check Lead OS panel — auto-fire issue?
Emails sent	40	___	Check GMass campaign status
Reply rate	20% = 16+	___	Review template quality — tweak
Meetings booked	3+	___	Kamar calls top 5 hot leads personally
MoUs signed	1+ per week	___	Kamar attends next campus visit
AI scores 85+	5+ identified	___	Upload more KB docs to improve scoring
KB documents	7 minimum	___	Karthika uploads missing docs

Reply Handling Scripts — Satish Memorises These

Send More Details	Thank you Sir/Madam ■ Sending our partnership brochure right now. [Send ABMGroups_PartnershipBrochure.pdf] We have two models — Free and Paid. Most colleges start with the Free model — we do a trial workshop, students benefit, then college decides on deeper partnership. Can I schedule a 15-minute call this week to explain both?
Already Have Placement Cell	Absolutely Sir — that's actually better for us. We don't replace your placement cell. We work alongside it. Your cell handles internal process. We bring external company connections, AI training, and upskilling support for students. Can we do a quick 10-minute call just to show how it works alongside your team?
Budget Illai / Expensive	Sir, Free Model la college-ku zero cost. Students pay only after getting placed — that too only 15 days after joining. So college-ku risk illai. Students-ku risk illai. Oru trial workshop free-a conduct pannalam. Students-ku useful-a irundha continue pannalam. Enna sir, oru visit arrange pannalama?
Will Think and Call Back	Absolutely — no rush. One small thing — we're confirming college partners in your district this week. Can I follow up this Friday? Just 5 minutes. Sending our brochure now so you have full details before we speak.
Company: Already Have Recruitment Agency	That's completely fine. We're not asking you to replace your agency. Start with our Free Tier — 3 profiles per month at zero cost. No contract. No commitment. If the quality is good, great. If not, nothing lost. Want me to send the first 3 profiles this week?

KAMAR DOES ■

- ✓ Attends meetings Satish cannot close
- ✓ Signs MoUs personally
- ✓ Calls all score 85+ leads directly
- ✓ 30-min Friday review every week
- ✓ Wednesday AMA — this is only Kamar
- ✓ Partnership negotiations with principals
- ✓ Strategy: new districts, new verticals

KAMAR DOES NOT DO ■

- × Cold outreach — team + automation
- × Data entry in sheets — Satish only
- × Scheduling follow-ups — automated
- × Replying to initial WA — team
- × Updating pipeline stages — team
- × Auditing clinics — Babila only
- × Sending brochures — auto sequences

30-Day Timeline

Period	Track A — Dev	Track B — Outreach	Target By End
Day 1-5	Build AllianceOS 5-day plan	Fill sheets 110 leads collected	Platform live Data ready
Day 6	Upload KB docs GMass setup	WA templates approved All sequences configured	AI brain active Ready to launch
Day 7	Monitor + fix Support team	LAUNCH: all 3 campaigns fire First WA + email sent	Outreach live 110 leads in sequences
Week 2	Monitor Fix bugs	Replies coming in Satish handling Meetings booking	20+ replies 5 meetings booked
Week 3	Full automation	Campus visits Kamar closing hot leads	3 MoUs signed 1st workshop planned
Week 4	Phase 2 planning	M3/M4 firing More MoUs closing 1st workshop done	5 MoUs signed Rs. 50K+ revenue

Phase 1 starts today. Dev starts Day 1. Satish starts filling sheets. Day 7 = everything live. Day 30 = 5 MoUs signed. Kamar: +91 94038 92971 | admin@abmggroups.org | ABM Groups, Pondicherry